DEPARTMENT OF THE ARMY
LOS ANGELES DISTRICT, CORPS OF ENGINEERS
P.0. BOX 532711
LOS ANGELES, CALIFORNIA 90053-2325

REPLY TO

ATTENTION OF: July 7, 2003

Office of the Chief
Civil Projects Branch

Mr. Jeff Pratt

Director, Watershed Protection District
Ventura County

800 South Victoria Avenue

Ventura, California 93009

Dear Mr. Pratt:

The Corps' Project Review Board approved a cost increase of
$400,000 for the Matilija Dam Feasibility study on February 19,
2003. The additional tasks required were discussed and agreed
upon at an Executive Management meeting held on December 11,
2002. Per our executed Feasibility Cost Sharing Agreement, the
cost for the additional work will be shared 50/50 between the
Corps and Ventura County.

The additional tasks are briefly discussed below. The
responsible agency is noted in parenthesis.

a. Robles Coordination and Related Technical Study Efforts
(VCWPD and COE): Identify adverse effects of sedimentation and
turbidity to diversion operation at Robles Diversion Dam and
Casitas Reservoir related to removal of Matilija Dam. Additional
effort in sediment transport modeling will be necessary to better
define impacts, including potential mitigating effects related to
redesign of Robles, such as adding a sediment bypass feature or
increasing the capacity of the stilling basin.

b. Estuary Study (VCWPD): Identify adverse effects to the
estuary resulting in the removal of Matilija Dam.
c. Additional Coastal Studies (VCWPD and COE): Changes to

the local coastline associated with the removal of Matilija Dam
will be assessed. This includes a historical assessment of the
physical evolution of the Ventura River delta and adjacent
shoreline areas. Data collection will include sediment sampling
at the estuary and at the Ventura River mouth.
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d. Design and Structural Engineering (VCWPD): Expand the
effort to determine stability of the dam during full or
incremental removal of the structure. Add preliminary design of
a sediment bypass system at Robles.

e. Upstream Environmental Surveys (VCWPD): Expand the
environmental surveys upstream of Matilija Dam. Include the
upper reaches of Matilija Creek and tributaries. Determine
quality of habitat beneficial to southern steelhead and establish
available stream migration miles.

f. Additional Management Efforts (VCWPD and COE): Additional
stakeholder coordination is required. This is due primarily to
the large number of stakeholders involved with the study and the
necessity to hold working group coordination meetings and perform
other reporting needs. Additional public outreach is required to
deliver a “clean” or less controversial project recommendation.

g. Coordination with Casitas Municipal Water District -
Matilija Conduit (VCWPD): Research water rights issues and
obligations. Prepare project recommendations associated with
Matilija Creek water rights and associated infrastructure.

We do not anticipate these added tasks to increase the study
schedule. Please direct any questions to Mr. Darrell Buxton,
Project Manager, at (213) 452-4007.

Sincerely,
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rian M. @

Deputy Dis ct Engineer
For Project Management



